

DC CHANGLANG DISTRICT DASHBOARD

District Administration, Changlang | Government of Arunachal Pradesh

A good architecture for your project would be:

Department → Scheme/Project → KPI → Block → Village → Beneficiary/Asset → Status → Action Required

1. First decide what the DC Dashboard should answer

When DC opens the dashboard, within 30 seconds he should know:

What is the overall status of Changlang?

Which departments are performing well?

Which schemes are delayed?

Which projects need DC intervention?

Which blocks/villages are lagging?

Where is expenditure low/high?

Which targets are achieved?

Which issues are pending with each department?

What needs to be reviewed in the next meeting?

Don't make it simply a collection of departmental statistics. Make it a decision-support system. This is also the basic purpose of government dashboard systems such as DARPAN.

2. Main Dashboard Structure

I suggest 8 major modules.

HOME — DC Changlang Dashboard

At the top:

DC CHANGLANG DISTRICT DASHBOARD

District Administration, Changlang | Government of Arunachal Pradesh

Then 6–8 large KPI cards:

KPI Example

Total Schemes	125
Ongoing Projects	87
Completed	42
Delayed	13
Total Beneficiaries	1,25,000
Financial Progress	68%

Physical Progress	74%
Issues Requiring DC Intervention	18

Use Green / Amber / Red status.

3. Second section — Department Performance

Create a table:

Department	Projects	Target Achievement		Physical %	Financial %	Status
PWD	25	25	20	80%	72%	
RWD	18	18	12	67%	61%	
PHED	30	30	21	70%	58%	
Education	20	20	19	95%	91%	
Health	15	15	09	60%	55%	

Clicking PWD → opens PWD dashboard.

This is called drill-down, and it is one of the important features of the existing CM Dashboard.

4. Third — Scheme Dashboard

This should be the heart of your system.

For every scheme, maintain:

Scheme Name
Department
Target
Achievement
Beneficiaries
Fund Allocated
Fund Released
Expenditure
Physical Progress
Financial Progress
Last Updated
Officer Responsible

Remarks

For example:

Jal Jeevan Mission
Target Households: 25,000
FHTC Provided: 21,500
Achievement: 86%

Then:
Block-wise

Changlang | 92%
Khimyang | 81%
Jairampur | 74%

Nampong	61%
Miao	88%

5. Fourth — Block Dashboard

This will be very useful for the DC.

Create:

Changlang | Miao | Jairampur | Nampong | Khimyang | etc.

For each block show:

Population
Villages
Schemes
Projects
Beneficiaries
Health
Education
Roads
Water
Housing
Agriculture
Employment
Social security
Infrastructure

Then DC can click:

Jairampur → Village → Scheme → Project

This is the same type of hierarchical drill-down used in modern government dashboards.

6. Fifth — Infrastructure Dashboard

This should be a separate module.

Roads
NH
PWD
RWD
PMGSY
Bridges
Culverts

For each project:

Project → Location → Sanctioned Cost → Expenditure → Physical Progress → Contractor → Start Date
→ Expected Completion → Delay

Example:

> Construction of X Road

Sanctioned: ₹12 Cr
Expenditure: ₹7.2 Cr
Physical: 62%
Target: March 2027
Status: Delayed

You can also put these projects on a Changlang GIS map.

7. Sixth — Human Development Dashboard

Create separate tabs:

Health
District Hospital
CHCs
PHCs
Doctors
Nurses
Beds
Patient load
Institutional deliveries
Immunisation
Maternal/child health
Education
Schools
Enrolment
Teachers
Student-teacher ratio
Attendance
Infrastructure
Dropout
Results

Social Welfare
Old age pension
Widow pension
Disability pension

PM-KISAN
PMAY
SHGs
Lakhpati Didi
Other beneficiary schemes

8. Seventh — DC Priority / Exception Dashboard

This is the most important part.
Don't make DC search through 100 charts.

Create a section:

Immediate Attention

Issue	Department	Location	Days Pending	Responsible Officer
Road project delayed	PWD	ABC 42	EE PWD	
Water project pending	PHED	XYZ 28	EE PHED	
School infrastructure	Education	XYZ 21	DEO	

Then:

Attention Required
10 issues

On Track
85 projects

So the dashboard becomes an action dashboard, not just a data dashboard.

9. Eighth — DC Review Meeting Module

This could make your dashboard particularly useful.

Create:
DC Review

Meeting Date: 20-09-2026

Departments:
PWD
RWD
PHED
Health
Education
Agriculture
Rural Development
UD
Social Welfare
Food & Civil Supply
Transport
Power
etc.

For each department:

Issue → Direc on of DC → Officer → Deadline → Current Status

Example:

> Direction: Complete pending water schemes in X village
Department: PHED
Officer: EE PHED
Deadline: 30 September 2026
Status:

Next Review: 05 October 2026

This turns the dashboard into a DC monitoring + review management system.

10. Your Excel Master Database

Since you are already collecting departmental scheme information, don't make one huge Excel sheet.

Create separate tables.

Sheet 1 — Department Master

Department ID

Department Name

HoD/Officer

Contact

Sheet 2 — Scheme Master

Scheme ID

Department ID

Scheme Name

Scheme Type

Central/State

Sheet 3 — KPI Master

KPI ID

Scheme ID

KPI Name

Unit

Target

Frequency

Sheet 4 — Progress

KPI ID

Year

Month

Target

Achievement

Physical %

Financial %

Sheet 5 — Location

District

Block

Circle

Gram Panchayat

Village

Latitude

Longitude

Sheet 6 — Project

Project ID

Project Name

Department
Location
Sanctioned Amount
Released Amount
Expenditure
Physical Progress
Start Date
Completion Date
Status

Sheet 7 — Beneficiary

Scheme
Block
Village
Target
Beneficiaries
Male
Female
Others

Sheet 8 — Issues

Issue ID
Department
Issue
Location
Officer
Date Raised
Deadline
Status

DC Direction
Remarks

11. Data Collection System

This is where your current idea of asking every department for Excel data becomes important.
Give every department a standard Excel template.

For example:

PWD.xlsx
PHED.xlsx
Health.xlsx
Education.xlsx
etc.

But all templates should have common fields such as:

> Department → Scheme → KPI → Location → Target → Achievement → Financial Progress → Physical Progress → Status → Last Updated

This allows you to combine everything later.


12. Don't manually enter data every month

Initially, Excel is fine.

Later move toward:

Department MIS/API → Central Database → Dashboard

For example:



Government dashboard architecture commonly uses APIs/data pipelines and validates KPIs before publication.

13. Technology I recommend

For a proper government-grade system, I would use:

Frontend

HTML + CSS + JavaScript

Or

React

Backend

Python Django / FastAPI

or

PHP/Laravel

Database

PostgreSQL

Dashboard

Power BI / Apache Superset / custom dashboard

Maps

OpenStreetMap + Leaflet

Authentication

Government officer login + role-based access.

14. User Login System

Have different levels:

DC-----Full access

ADC----Full monitoring access

DIO-----System administration + technical management

Department HoD----Own department data

BDO
Block-level data
Data Entry Operator
Only data entry
This prevents departments from changing each other's data.

15. Colour/status logic

Keep it simple.
Green = On Track
Amber = Attention Required
Red = Delayed/Critical

For example:
Achievement ≥ 90%
Achievement 70–89%
Achievement < 70%

But thresholds should be KPI-specific; a construction project and a vaccination target should not necessarily use the same threshold.

16. GIS Map

I strongly recommend this.
Create a Changlang District Map.
When DC opens it:
CHANGLANG

Click a location:
Village XYZ
→ 14 schemes
→ 3 roads
→ 2 water projects
→ 1 school
→ 1 health facility
→ 1 PMAY project


This makes the dashboard much more powerful for field review.

17. Homepage layout

=====

DC CHANGLANG DISTRICT DASHBOARD			
District Administration, Changlang			
=====			
Population Blocks Villages Schemes Projects			
TOTAL	ONGOING	COMPLETED	DELAYED
250	180	45	25

DEPARTMENT PERFORMANCE



SCHEME PERFORMANCE

Scheme	Target	Achieved	Progress Status
JJM	25,000	21,500	86%
PMAY	5,000	3,400	68%
MGNREGA	50,000	38,000	76%

DC INTERVENTION REQUIRED

-
- 1. Road Project - XYZ - 42 days pending
 - 2. Water Project - ABC - 28 days pending
 - 3. School Building - DEF - 21 days pending
-

MAP OF CHANGLANG

LAST UPDATED: 17-09-2026

=====